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JWST Program Events
Mar 1, 2011 May 1, 2011 Jul 1, 2011 Sep 1, 2011 Nov 1, 2011

Standing Review Board review

May 11, 2011 – May 28, 2011

AAAC Briefing
Oct 13, 2011

NAC Science Committee
Nov 1, 2011

Congressional Hearing
Dec 6, 2011

Astrophysics Subcommittee
Feb 16, 2011

NASA/OMB/OSTP Discussions

Jun 30, 2011 – Sep 1, 2011

BPA Briefing
Apr 29, 2011

NAC Science Committee
Aug 2, 2011

Space Studies Board Briefing
Apr 7, 2011

Project-level Replan Work

Jan 12, 2011 – Apr 7, 2011
Internal Review of Replan

Apr 7, 2011 – May 11, 2011

Partner's Workshop

Oct 24, 2011 – Oct 27, 2011

Astrophysics Subcommittee

Oct 19, 2011 – Oct 20, 2011

JWST Science Meeting

Jun 6, 2011 – Jun 8, 2011

Space Studies Board Briefing
Nov 7, 2011

Community Webinar
Sep 21, 2011

Fiscal Year 2012 Budget
Nov 18, 2011

Replan Briefed to Science Mission Dir.
Jun 23, 2011

Agency Replan Decision
Sep 23, 2011

Astrophysics Subcommittee
Jul 13, 2011

SRB Review of HQ Replan
Jul 14, 2011

2011 Program Events
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Expenses Through FY11
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FY11 Accomplishments

3
Blue indicates accomplishment ahead of schedule
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Recent Hardware Progress 

4

Module A Module B NIRCam

Flight Aft Optics 
System ready for test

Sunshield Layer 5 Test Unit

CSA’s Fine Guidance Sensor 
leaving its 85 day cryo test
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Budget Authority ($M)

5

Prior FY12 FY13 FY14 FY15 FY16 BTC Total

“Replan” 
Revised 
Profile

3,529 528 628 659 646 622 2,224 8,835

(Enacted)

Figures rounded to nearest million

Figures from October 2011 report to Congress
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FY12 Accomplishments
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Work-To-Go

7

% work on this element to-goRelative proportion of project funding to-go

Sunshield, Spacecraft (60%)
Ground System (76%)
ISIM (22%)
System Level I&T (85%)
Labor & Related Expenses (47%)
Proj. Support (50%)
Optical Telescope Element (21%)
JSC Chamber A modifications (30%)
JPL Cryocooler (35%)
Science & SWG (67%)
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How to stay current

8

• Mission status

‣ http://www.jwst.nasa.gov/  (navigation links on left, “Status”)

• Hardware images and videos

‣ http://www.flickr.com/photos/nasawebbtelescope/

‣ http://www.youtube.com/user/NASAWebbTelescope

• Exposure time estimators

‣ http://jwstetc.stsci.edu/etc/
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